
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. Contract ID Code Page          Of

2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req No. 5. Project No. (If applicable)

6. Issued By Code 7. Administered By (If other than Item 6) Code

SCD PAS ADP PT

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) 9A. Amendment Of Solicitation No.

9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

10B. Dated (See Item 13)
Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed

By
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Cost-Plus-Fixed-Fee

03 2004FEB05
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TACOM  WARREN  BLDG 231

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

SFAE-GCSS-W-BCT

CURTIS SMITH (586)573-2086

EMAIL: SMITHCU@TACOM.ARMY.MIL
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RAYTHEON COMPANY

2501 W UNIVERSITY DRIVE

P.O. BOX 801, M/S 8064

MC KINNEY, TX. 75070-0801

TYPE BUSINESS: Large Business Performing in U.S.
DAAE07-02-D-B001/0003
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Payment will be made by Electronic Funds Transfer
ACRN: AB NET INCREASE: $1,509,637.00

KIND MOD CODE: G
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X
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VIVIAN L. NORDAUNE
NORDAUNV@TACOM.ARMY.MIL (586)753-2068
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. This Modification 03 to Delivery Order 0003 under Requirements Contract DAAE07-02-D-B001 is a bilateral action.

2. The purpose of this modification is to provide additional funding for the Contingency Support Option under H.29 to reflect an

increase in OPTEMPO.

3. The OPTEMPO for the following Raytheon systems (products) is changed as follows:

                                                        Operating Hours per Vehicle                                                        ___________________________

           Raytheon Weapon Systems           _______________________

                                                   Original OPTEMPO       Increased* OPTEMPO

   Modified Target Acquisition System (MITAS)           100                    162

   Long Range Scout Surveillance System (LRAS3)         200                    320

   Driver's Vision Enhancer (DVE)                       150                    240

* This table reflect per system, per month.

4. The above increased OPTEMPO hours were calculated based on a vehicle OPTEMPO of 12,000 miles per year per vehicle as opposed to the

original baseline of 5,000 miles per year per vehicle.  It is understood that increased vehicle mileage does not have a direct one to

one relationship to actual hour usage of the above weapon systems. Higher hours of operation for the Raytheon systems result from an

increase in mission assignments which in turn can be attributed to an OPTEMPO increase in vehicle miles.

5.  The cost associated with 5,000 miles OPTEMPO was $2,547,712.00 (this was funded under Modification 02, CLIN 0104AA).  The cost

associated with 12,000 miles OPTEMPO is $4,057,349.00.  The difference, representing additional funding required, is $1,509,637.00.

6. The total dollars for this action are $1,509,637.00.  The total value for the 12,000 mile OPTEMPO effort is $4,057,349.00 (CLINs

0104AA and 0104AB) inclusive of fee, broken out as follows:

   Estimated Cost:          $3,750,049.00

   Cost of Money:                7,296.00

   Fixed Fee (8%):             300,004.00                            _____________

   Total Estimated Amount:  $4,057,349.00

7. As a result of this Modification 03, the total amount funded under DAAE07-02-D-B0001/0003 is increased from $2,547,712.00, by

$1,509,637.00, to $4,057,349.00.

8. Except as specifically stated above, all other contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 004 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0104AB        SERVICES LINE ITEM                                                                           $      1,509,637.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: RAYTHEON INCREASED OPTEMPO

              PRON: X14GXDKAX1    PRON AMD: 01    ACRN: AB

              AMS CD: 13519800000

CLIN 0104AB added by Modification 03

To provide additional funding to reflect an

increase in OPTEMPO from 5,000 miles under

CLIN 0104AA to 12,000 miles under this CLIN.

Estimated Cost: $1,398,013.00

Fix Fee: $  111,624.00_____________

Total Estimated Amount: $1,509,637.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-AUG-2004

                            $     1,509,637.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0104AB  X14GXDKAX1             AB       2        $               0.00  $       1,509,637.00            $       1,509,637.00

        13519800000                   4GXDCK

        X14GXDC00000

                                                                           _________________

                                                         NET CHANGE    $       1,509,637.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   42020000045R5R07P1351982571  S20113                W56HZV           $       1,509,637.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,509,637.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,547,712.00              $       1,509,637.00              $       4,057,349.00
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